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Mortar Repair 6 10/13/2016 11/13/2016 10/24/2016 N n/a

Building #4 Remodel 4 12/9/2016 12/23/2016 12/13/2016

Y; certification 

request recieved, 

12/12/16

12/17/2016 12/14/2016

Extend Window Opening 18 12/13/2016 12/27/2016 12/15/2016 N n/a 12/15/2016

Concrete Replacement Between #3 and #4 12/22/2016 1/27/2017 1/23/2017

Y; certification 

request recieved, 

1/13/17

1/23/2017 1/23/2017

Concrete Slab, Ramp and Steps 84 4/28/2017 5/11/2017 5/5/2017

Y; certification 

request recieved, 

4/28/17

5/5/2017 5/5/2017

Boiler Room / Bathroom 

Rehab
92 5/3/2017 5/16/2017 5/5/2017 N n/a 5/5/2017

Parking Areas Concrete Behind Building #3 5/10/2017 5/24/2017 5/19/2017 Y 5/19/2017 5/19/2017

Bathroom Rehabilitation 44 6/29/2017 7/19/2017 6/30/2017 N n/a 6/30/2017

Repaint, Repair Wood and 

Concrete
27, 28, 29, 30, and 31 8/2/2017 8/21/2017 8/7/2017 N n/a 8/8/2017

Removal of White Board and 

Installation of Smart TV
107 8/2/2017 8/21/2017 8/7/2017 N n/a 8/8/2017

Tub Insert Replacement 13 8/31/2017 9/21/2017 9/5/2017 N n/a 9/13/2017

Clothes Line Removal Proposal 3 9/26/2017 10/13/2017 10/3/2017 Y 10/13/2017 10/6/2017

Building #2 Proposal 2 8/10/2017 4/5/2018 N n/a 4/5/2018

Gym Repainting 160 10/18/2017 11/6/2017 10/20/2017 N n/a 10/26/2017

Gym Clean-up 20 11/2/2017 11/22/2017 11/15/2017 N n/a 11/16/2017
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Door Installation 17 11/7/2017 11/29/2017 11/14/2017 N n/a 11/15/2017

Door Removal 89 11/7/2017 11/29/2017 11/14/2017 N n/a 11/15/2017

Electrical Installation 17 12/8/2017 12/29/2017 12/8/2017 N n/a 12/12/2017

Sink Replacement 3 12/27/2017 1/17/2018 1/2/2018 N n/a 1/2/2018

Sidewalk and Patio 

Repair/Replacement
11 1/5/2018 1/25/2018 1/16/2018 N n/a 1/16/2018

Floor Replacement and 

Painting, B & G Project
13 1/24/2018 2/12/2018 1/26/2018 N n/a 1/26/2018

Moisture Management 20 2/2/2018 2/22/2018 2/6/2018 Y 2/15/2018 2/20/2018

Replace Doors to Classroom 107 2/2/2018 2/22/2018 2/6/2018 N n/a 2/6/2018

Floor Replacement and 

Kitchen Remodel
13 2/6/2018 2/26/2018 2/12/2018 N n/a 2/20/2018

Underground Electrical 

Replacement
107 3/30/2018 4/8/2018 4/10/2018 Y 4/10/2018 4/11/2018

Gable Repair 48 4/11/2018 4/30/2018 4/16/2018 N n/a 4/18/2018

Drinking Fountain Repair 6 4/11/2018 4/30/2018 4/16/2018 N n/a 4/18/2018

Asbestos Abatement 1 and 2 5/1/2018 5/18/2018 5/2/2018 N n/a 5/3/2018

Window Sill Repair 107 5/3/2018 5/22/2018 5/10/2018 N n/a 5/10/2018

Wall Repair 107 5/3/2018 5/22/2018 5/10/2018 N n/a 5/10/2018

Sewer Repair 4 5/10/2018 5/30/2018 5/17/2018 Y 5/17/2018 5/18/2018

Sewer Repair 32 5/10/2018 5/30/2018 5/17/2018 Y 5/17/2018 5/18/2018

Asbestos Abatement 19 5/17/2018 6/6/2018 5/18/2018 N n/a 5/18/2018
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Concrete work to improve 

ramp
19 6/15/2018 7/5/2018 6/19/2018 Y 6/19/2018 6/19/2018

Exposed Pipes in Ceiling 6 and 107 7/31/2018 8/17/2018 8/3/2018 N n/a 8/3/2018

Wall Paneling Removal 107 7/31/2018 8/17/2018 8/3/2018 N n/a 8/3/2018

Painting 6 8/3/2018 8/22/2018 8/14/2018 N n/a 8/16/2018

Clear Creek Repairs n/a 8/8/2018 8/27/2018 8/9/2018 Y

separate permit 

process 

implemented

9/10/2018

Security System 107-A 8/31/2018 9/20/2018 9/10/2018 N n/a 9/10/2018

Roof Replacement 62 1/28/2019 2/15/2019 1/30/2019 N n/a 1/30/2019

Drinking Fountain Replacment 89 2/28/2019 3/19/2019 3/7/2019 N n/a 3/12/2019

Metal Outside Door 

Replacement
6 2/28/2019 3/19/2019 3/7/2019 N n/a 3/12/2019

Access Hatch 107 3/12/2019 3/29/2019 3/12/2019 N n/a 3/15/2019

Interior Door Removal 89 3/27/2019 4/16/2019 3/29/2019 N n/a 3/29/2019

Wall Removal 89 5/3/2019 5/22/2019 5/10/2019 N n/a 5/10/2019

Electrical Repair 18 5/23/2019 6/12/2019 6/14/2019 Y 6/13/2019 6/15/2019

Replace Domestic and Fire 

Water Main CIP Project
all 8/7/2018 5/21/2019 Y 5/29/2019 6/4/2019

Painting 89 7/23/2019 8/12/2019 7/31/2019 N n/a 8/1/2019

Wall Construction 107 7/26/2019 8/15/2019 7/31/2019 N n/a 8/1/2019

ADA Ramp and Stairs 89 11/18/2020 12/9/2020 12/29/2020 Y 12/29/2020 1/7/2021
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Interior Door Removal 89 1/15/2021 2/4/2021 2/2/2001 N n/a 2/2/2021

CIP 17-M23 Electrical Upgrade

3, 12, 13, 32, 84, 116, 

117, 118, 119, M33A, 

M33B, 8, 9, 57, 60A, 60B, 

62A, 62B, 44, 89, 84, 160, 

65, 67A, 67B, 67C, 67D, 

17, 110, 107

3/22/2021 4/8/2021 3/24/2021 Y 3/19/2021 3/26/2021

CIP 17-M45 Electrical Upgrade
6, 12, 13, 19, 26, 44, 116, 

117, 118, 67A, 67B, 17, 

60, 68, 89

3/22/2021 4/8/2021 3/24/2021 Y 3/19/2021 3/26/2021

CIP 17-M36 Replace Domestic 

Fire and Water Main
17, 107 3/29/2021 4/15/2021 4/22/2021 Y 4/22/2021 4/23/2021

Wireless Communication 

System
12 and 13 5/6/2021 5/25/2021 5/6/2021 N n/a 5/26/2021

CIP 17-M36 Replace Domestic 

Fire and Water Main, Revised 

Project

17, 107 12/17/2021 1/10/2022 12/30/2021 Y 12/30/2021 1/10/2022


